
STATE OF CALIFORNIA 

GRANT AGREEMENT 
CEC-146 (Revised 1/2014 
) CALIFORNIA ENERGY COMMISSION 

RECIPIENT  AGREEMENT NUMBER 

Santa Barbara County Air Pollution Control District ARV-14-038 

ADDRESS  AGREEMENT TERM  

260 N. San Antonio Road, Suite A 
Santa Barbara, CA 93110 

5/21/2015 to 5/31/2017 
The effective date of this Agreement is either the start date or the approval 
date by the California Energy Commission, whichever is later. The 
California Energy Commission shall be the last party to sign. No work is 
authorized, nor shall any work begin, until on or after the effective date. 

PROJECT DESCRIPTION 

The parties agree to comply with the terms and conditions of the following Exhibits which are by this reference made a 
part of the agreement. 

  Exhibit A – Scope of Work Page(s): 17 

Exhibit A-1– Attachment Page(s): 3 

  Exhibit B-0 – Budget Page(s): 7 

Exhibit B-1 – Subcontractor Budget Page(s): 7 

  Exhibit C – General Terms and Conditions Page(s): 25 

  Exhibit D – Special Terms and Conditions Page(s): 2 

  Exhibit E - Contacts Page(s): 1 

   
 

 

 REIMBURSABLE AMOUNT 

 
$ 242,872.00 

MATCH SHARE 

$            0.00 

TOTAL 

$ 242,872.00 

 

 
The undersigned parties have read the attachments to this agreement and will comply with the standards and requirements contained therein. 

 

CALIFORNIA ENERGY COMMISSION RECIPIENT 
AUTHORIZED SIGNATURE  DATE  AUTHORIZED SIGNATURE  DATE 

    

NAME    NAME   

Rachel L. Grant Kiley  
TITLE  TITLE 

Contracts, Grants and Loans Office Manager  
CALIFORNIA ENERGY COMMISSION ADDRESS  

1516 9th Street, MS 1, Sacramento, CA 95814  
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Exhibit A 
SCOPE OF WORK 

TECHNICAL TASK LIST 

Task 
# 

CPR Task Name 

1  Administration 

2  Project Collaboration and Coordination 

3  Regional Hydrogen Refueling Infrastructure Plan 

4 X Streamlining the Permitting Process for Hydrogen Refueling Stations 

5  Promotion of FCEV Use 

6  Training – Fire Code, Permitting 

7  Safety Assessments (Guidelines for First Responders) 

8  Incorporation of FCEVs in Municipal Fleets 

 
KEY NAME LIST 

Tas
k # 

Key Personnel Key Subcontractor(s) Key Partner(s) 

1 Mary Byrd and Jim 
Fredrickson - Santa 
Barbara County Air 
Pollution Control District 

 Ivor John– Ivor John 
Associates 

 

2 Mary Byrd and Jim 
Fredrickson - Santa 
Barbara County Air 
Pollution Control District 

 Ivor John– Ivor John 
Associates  

 

 

3 Mary Byrd and Jim 
Fredrickson - Santa 
Barbara County Air 
Pollution Control District 

 Ivor John– Ivor John 
Associates 

 Stan Cowen - Ventura 
County Air Pollution Control 
District 

 Melissa Guise - Central 
Coast Clean Cities Coalition 
(C-5) 

 Brendan Shaffer - University 
of California Irvine, 
Advanced Power and Energy 
Program 

 Brian Goldstein - Energy 
Independence Now 

Aeron Arlin-Genet - 
San Luis Obispo 
County Air Pollution 
Control District 
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4 Mary Byrd and Jim 
Fredrickson - Santa 
Barbara County Air 
Pollution Control District 

 Ivor John– Ivor John 
Associates 

 Stan Cowen - Ventura 
County Air Pollution Control 
District 

 Melissa Guise - Central 
Coast Clean Cities Coalition 
(C-5) 

 

5 Mary Byrd and Jim 
Fredrickson - Santa 
Barbara County Air 
Pollution Control District 

 Ivor John– Ivor John 
Associates 

 Stan Cowen - Ventura 
County Air Pollution Control 
District 

 Melissa Guise - Central 
Coast Clean Cities Coalition 
(C-5) 

 Michael Chiacos - 
Community Environmental 
Council 

 Brian Goldstein - Energy 
Independence Now 

 Jack Armstrong - A-Z Safety 

Aeron Arlin-Genet - 
San Luis Obispo 
County Air Pollution 
Control District 

6 Mary Byrd and Jim 
Fredrickson - Santa 
Barbara County Air 
Pollution Control District 

 Ivor John– Ivor John 
Associates 

 Jack Armstrong - A-Z Safety 

 

7 Mary Byrd and Jim 
Fredrickson - Santa 
Barbara County Air 
Pollution Control District 

 Ivor John– Ivor John 
Associates 

 Jack Armstrong - A-Z Safety 

 

8 Mary Byrd and Jim 
Fredrickson - Santa 
Barbara County Air 
Pollution Control District 

 Ivor John– Ivor John 
Associates 

 Stan Cowen - Ventura 
County Air Pollution Control 
District 

 Melissa Guise - Central 
Coast Clean Cities Coalition 
(C-5) 

 Michael Chiacos - 
Community Environmental 
Council 

 Brian Goldstein - Energy 
Independence Now 

Aeron Arlin-Genet - 
San Luis Obispo 
County Air Pollution 
Control District 
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GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 

Term/ 
Acronym 

Definition 

AB 118 Assembly Bill 118 (2007) which created the Alternative Renewable Fuel 
and Vehicle Technology Program 

AB 8 Assembly Bill 8 (2007) which reauthorized the Alternative Renewable 
Fuel and Vehicle Technology Program through Jan 1, 2024 

AFI Alternative Fuel Infrastructure 

AFV Alternative Fuel Vehicle 

ARFVTP Alternative and Renewable Fuel and Vehicle Technology Program 

CAER Community Awareness and Emergency Response  

CAM Commission Agreement Manager 

CAO Commission Agreement Officer 

CCCCC Central Coast Clean Cities Coalition 

CEC California Energy Commission 

CEC-SB Community Environmental Council (Santa Barbara) 

CEQA California Environmental Quality Act 

CFCP California Fuel Cell Partnership 

CPR Critical Project Review 

FCEV Fuel Cell Electric Vehicle 

FTD Fuels and Transportation Division 

State State of California 

STREET Spatially and Temporally Resolved Energy and Environment Tool 

Tri-
Counties 

Counties of Ventura, Santa Barbara, San Luis Obisbo 

 
 
BACKGROUND 
Assembly Bill (AB) 118 (Nùñez, Chapter 750, Statutes of 2007), created the ARFVTP. 
The statue authorizes the California Energy Commission (Energy Commission) to 
develop and deploy alternative and renewable fuels and advanced transportation 
technologies to help attain the state’s climate change policies. AB 8 (Perea, Chapter 
401, Statues of 2013) re-authorized the ARFVTP through January 1, 2024, and 
specified that the Energy Commission allocate up to $20 million per year (or up to 20 
percent of each fiscal year’s funds) in funding for hydrogen station development until at 
least 100 stations are operational.  
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The ARFVTP has an annual budget of approximately $100 million and provides 
financial support for projects that:  

 Reduce California’s use and dependence on petroleum transportation 
fuels and increase the use of alternative and renewable fuels and 
advanced vehicle technologies. 

 Produce sustainable alternative and renewable low-carbon fuels in 
California. 

 Expand alternative fueling infrastructure and fueling stations. 

 Improve the efficiency, performance and market viability of alternative 
light-, medium-, and heavy-duty vehicle technologies. 

 Retrofit medium- and heavy-duty on-road and non-road vehicle fleets to 
alternative technologies or fuel use. 

 Expand the alternative fueling infrastructure available to existing fleets, 
public transit, and transportation corridors. 

 Establish workforce training programs and conduct public outreach on the 
benefits of alternative transportation fuels and vehicle technologies. 

 
The Energy Commission issued solicitation PON-14-603 entitled “Zero Emission 
Vehicle (ZEV) Readiness” under the ARFVTP on September 9, 2014.  This first-come 
first-served grant solicitation was an offer to support new and existing planning efforts 
for plug-in electric vehicles (PEVs) and fuel cell electric vehicles (FCEV).  To be eligible 
for funding under PON-14-603, projects must also be consistent with the Energy 
Commission’s ARFVTP Investment Plan, updated annually. In response to PON-14-
603, Santa Barbara County Air Pollution Control District (Recipient) submitted 
application number 10, which was proposed for funding in the Energy Commission’s 
Notice of Proposed Awards on January 16, 2015.  PON-14-603 and Recipient’s 
application number 10 are hereby incorporated by reference into this Agreement in their 
entirety.  
 
In the event of any conflict or inconsistency between the terms of the Solicitation and 
the terms of the Recipient’s Application, the Solicitation shall control. In the event of any 
conflict or inconsistency between the Recipient’s Application and the terms of the 
Energy Commission’s Award, the Energy Commission’s Award shall control. Similarly, 
in the event of any conflict or inconsistency between the terms of this Agreement and 
the Recipient’s Application, the terms of this Agreement shall control. 
 
Problem Statement: 
The challenge to be addressed in the project is how to best extend the network of 
hydrogen refueling infrastructure out from the major urban clusters to a more regional 
level. The California Energy Commission (CEC) recognizes the need for hydrogen 
infrastructure readiness planning in regional communities, as well as the major urban 
areas. The counties of Ventura, Santa Barbara and San Luis Obispo (Tri-Counties) 
represent a critical corridor for travel between the Bay Area and Southern California, 
and the region is a proven location for “early adoption” of alternative fuel technologies. 
Existing barriers to successful implementation include market limitations – availability of 
FCEVs and hydrogen infrastructure – and also cost and financial barriers, including 
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vehicle cost and the significant investment needed for the refueling stations. For FCEVs 
to be functional in a community, the infrastructure needs to be available at the same 
time as the vehicles are offered for sale. 
 
The hydrogen readiness work outlined in this submittal is a critical first step in this 
process. In addition to rigorous technical analyses, the work plan includes promotional 
activities which will highlight to the local communities the many environmental benefits 
of using hydrogen as a fuel, compared with traditional fuels. To date, local communities 
have very little experience with hydrogen, so awareness building and managing 
concerns will be essential for gaining public acceptance. Training permitting staff and 
first responders will also help communities to become better prepared for this new fuel. 
Given that hydrogen refueling stations are costly, a readiness plan will form the basis for 
strategic introduction of the fuel, the vehicles and the refueling infrastructure.  
 
Goals of the Agreement: 
The goal for this Agreement is to prepare a hydrogen infrastructure readiness plan for 
the Tri-Counties which is supported by strong proactive leadership throughout the 
region. By accomplishing this goal, our intent is to position this region for moving 
efficiently down a well-planned and synchronized pathway for introducing hydrogen-
fueled transportation.  
 
This overall goal will be accomplished through the development of three critical work 
products:  

 A Tri-Counties Infrastructure Plan that outlines how the region will facilitate 
the installation of hydrogen refueling stations over time, and determine 
where those stations will be most effectively located. This plan will be 
developed through application of UC Irvine’s Spatially and Temporally 
Resolved Energy and Environment Tool (STREET) model at the regional 
and muncipal level, careful alliance with the auto manufacturers that will 
be the first to offer hydrogen FCEVs for sale in this area, and with 
infrastructure providers.  

 A Hydrogen Station Permitting Manual for local municipalities and 
government agencies to use as a reference document when permitting a 
range of new hydrogen fueling station types in this region. The manual will 
be a useful resource for infrastructure providers. 

 A Tri-Counties Hydrogen Adoption and Promotion Plan which will include 
detailed promotion activities for higher priority communities and their civic 
leaders. 

 
In addition to the use of STREET for scenario planning, this project will also draw 
extensively from the existing body of information that is now available from statewide 
planning and installation efforts to date (including the June 2014 annual report from the 
Air Resources Board on FCEV deployment and hydrogen station development), and 
also from multiple local sources. This experience-based information will form the 
foundation for addressing the unique challenges that are anticipated in successfully 
achieving an incipient hydrogen infrastructure in the Tri-Counties region. This effort is a 
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critical step for expanding the reach of hydrogen infrastructure beyond the main urban 
centers of California.  
 
Objectives of the Agreement: 
The objectives of this Agreement are to: 

 Develop a Tri-Counties Hydrogen Refueling Infrastructure Plan that 
includes analysis of hydrogen siting options, a prioritized list of potential 
sites for hydrogen refueling stations, and assessment of site readiness. 

 Develop a list of key public and private stakeholders specific for each 
municipality in the region that need to be included in the hydrogen 
infrastructure discussion.  Many of the key stakeholders have already 
been identified in the Plug-in Central Coast EV Readiness Plan. 

 Assess potential barriers to the efficient and timely permitting and 
construction of hydrogen stations, and provide recommendations for 
avoiding or addressing these barriers. 

 Compile a “Tri-Counties Hydrogen Station Permitting Manual” which 
includes resources to help streamline the Permitting Process for Hydrogen 
Refueling Stations, including checklists for permitting and safety 
assessments for hydrogen stations. In addition, city and county planning 
issues including zoning and CEQA will also be reviewed. 

 Create a summary of the potential use of FCEVs in local Municipal Fleets, 
safety assessments customized for potential site application, and a slide 
deck for use in orientation of Civic Leaders 

 Develop a range of hydrogen refueling technology options that would be 
candidates for local agencies to select from, including renewable 
hydrogen, onsite reforming, and offsite hydrogen transport. 

 Develop presentation materials that can be used to train local first 
responders, vehicle repair facilities and emergency tow providers. 

 Develop outreach strategies targeted to potential FCEV owners to 
promote the use of FCEV vehicles and the benefits of using hydrogen as a 
fuel. 

 Prepare a plan for rolling out the hydrogen fuel infrastructure plan with 
local communities including a draft resolution that can be adopted by local 
agencies to adopt the hydrogen plan. 

 Develop and track performance metrics for each task included in this 
preparedness plan to ensure that resources are applied and used 
effectively. 

 
 
TASK 1 ADMINISTRATION  
 
Task 1.1 Attend Kick-off Meeting  
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. The Commission Agreement Manager (CAM)  shall 
designate the date and location of this meeting and provide an agenda to the Recipient 
prior to the meeting.  
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The Recipient shall: 

 Attend a “Kick-Off” meeting with the Commission Agreement Manager, the 
Grants Officer, and a representative of the Accounting Office.  The 
Recipient shall bring its Project Manager, Agreement Administrator, 
Accounting Officer, and others designated by the Commission Agreement 
Manager to this meeting.   

 Discuss the following  administrative and technical aspects of this 
Agreement: 
o Agreement Terms and Conditions  
o Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) No reimbursable work may 

be done until this documentation is in place.   
o Permit documentation (Task 1.7) 
o Subcontracts needed to carry out project (Task 1.8) 
o The CAM’s expectations for accomplishing tasks described in the 

Scope of Work 
o An updated Schedule of Products and Due Dates 
o Monthly Progress Reports (Task 1.4) 
o Technical Products (Product Guidelines located in Section 5 of the 

Terms and Conditions) 
o Final Report (Task 1.5) 

 
Recipient Products: 

 Updated Schedule of Products 

 Updated List of Match Funds 

 Updated List of Permits 
 
Commission Agreement Manager Product: 

 Kick-Off Meeting Agenda 
 
Task 1.2 Critical Project Review (CPR) Meetings 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient. The goal of this task is to determine if the project should continue to 
receive Energy Commission funding to complete this Agreement and to identify any 
needed modifications to the tasks, products, schedule or budget. 
 
The Commission Agreement Manager may schedule CPR meetings as necessary, and 
meeting costs will be borne by the Recipient. 
 
Meeting participants include the CAM and the Recipient and may include the 
Commission Grants Officer, the Fuels and Transportation Division (FTD) lead, other 
Energy Commission staff and Management as well as other individuals selected by the 
CAM to provide support to the Energy Commission. 
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The CAM shall: 

 Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

 Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

 Conduct and make a record of each CPR meeting.  Prepare a schedule 
for providing the written determination described below. 

 Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see section 8 of the 
Terms and Conditions). If the CAM concludes that satisfactory progress is 
not being made, this conclusion will be referred to the Lead Commissioner 
for Transportation for his or her concurrence. 

 Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

 Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these 
documents to the CAM and any other designated reviewers at least 15 
working days in advance of each CPR meeting. 

 Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

 
CAM Products: 

 Agenda and a list of expected participants 

 Schedule for written determination 

 Written determination 
 
Recipient Product: 

 CPR Report(s) 
 
Task 1.3 Final Meeting 
The goal of this task is to closeout this Agreement. 
 
The Recipient shall: 

 Meet with Energy Commission staff to present the findings, conclusions, 
and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 
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This meeting will be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the Commission Agreement 
Manager.  The technical and administrative aspects of Agreement 
closeout will be discussed at the meeting, which may be two separate 
meetings at the discretion of the Commission Agreement Manager. 
 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The Commission Agreement 
Manager will determine the appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
Commission Agreement Manager and the Grants Officer about the 
following Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions 
o Final invoicing and release of retention 

 Prepare a schedule for completing the closeout activities for this 
Agreement. 

 
Products: 

 Written documentation of meeting agreements 

 Schedule for completing closeout activities 
 
Task 1.4 Monthly Progress Reports 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the objectives of this Agreement on time and within budget. 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
 
The Recipient shall: 

 Prepare a Monthly Progress Report which summarizes all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the Commission Agreement Manager within 10 days of the end of the 
reporting period. The recommended specifications for each progress 
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report are contained in Section 6 of the Terms and Conditions of this 
Agreement. 

 In the first Monthly Progress Report and first invoice, document and verify 
match expenditures and provide a synopsis of project progress, if match 
funds have been expended or if work funded with match share has 
occurred after the notice of proposed award but before execution of the 
grant agreement. If no match funds have been expended or if no work 
funded with match share has occurred before execution, then state this in 
the report. All pre-execution match expenditures must conform to the 
requirements in the Terms and Conditions of this Agreement. 

 
Product: 

 Monthly Progress Reports 
 
Task 1.5 Final Report 
The goal of the Final Report is to assess the project’s success in achieving the 
Agreement’s goals and objectives, advancing science and technology, and providing 
energy-related and other benefits to California. 
 
The objectives of the Final Report are to clearly and completely describe the project’s 
purpose, approach, activities performed, results, and advancements in science and 
technology; to present a public assessment of the success of the project as measured 
by the degree to which goals and objectives were achieved; to make insightful 
observations based on results obtained; to draw conclusions; and to make 
recommendations for further projects and improvements to the FTD project 
management processes. 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

 Prepare an Outline of the Final Report, if requested by the CAM. 

 Prepare a Final Report following the latest version of the Final Report 
guidelines which will be provided by the CAM.  The CAM shall provide 
written comments on the Draft Final Report within fifteen (15) working 
days of receipt.  The Final Report must be completed at least 60 days 
before the end of the Agreement Term. 

 Submit one bound copy of the Final Report with the final invoice. 
 
Products: 

 Outline of the Final Report, if requested 

 Draft Final Report 

 Final Report 
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Task 1.6 Identify and Obtain Matching Funds 
The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the Energy Commission budget for this task will be 
zero dollars, the Recipient may utilize match funds for this task. Match funds shall be 
spent concurrently or in advance of Energy Commission funds for each task during the 
term of this Agreement. Match funds must be identified in writing and the associated 
commitments obtained before the Recipient can incur any costs for which the Recipient 
will request reimbursement. 
 
The Recipient shall: 

 Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the Commission Agreement Manager at least 
2 working days prior to the kick-off meeting.  If no match funds were part 
of the proposal that led to the Energy Commission awarding this 
Agreement and none have been identified at the time this Agreement 
starts, then state such in the letter. If match funds were a part of the 
proposal that led to the Energy Commission awarding this Agreement, 
then provide in the letter a list of the match funds that identifies the: 
o Amount of each cash match fund, its source, including a contact 

name, address and telephone number and the task(s) to which the 
match funds will be applied. 

o Amount of each in-kind contribution, a description, documented 
market or book value, and its source, including a contact name, 
address and telephone number and the task(s) to which the match 
funds will be applied.  If the in-kind contribution is equipment or 
other tangible or real property, the Recipient shall identify its owner 
and provide a contact name, address and telephone number, and 
the address where the property is located. 

 Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured.  For 
match funds provided by a grant a copy of the executed grant shall be 
submitted in place of a letter of commitment. 

 Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

 Provide the appropriate information to the Commission Agreement 
Manager if during the course of the Agreement additional match funds are 
received. 

 Notify the Commission Agreement Manager within 10 days if during the 
course of the Agreement existing match funds are reduced. Reduction in 



 

2/23/15 Page 12 of 17 ARV-14-038 
Scope of Work Exhibit A SBCAPCD 

match funds must be approved through a formal amendment to the 
Agreement and may trigger an additional CPR meeting. 

 
Products: 

 A letter regarding match funds or stating that no match funds are provided 

 Copy(ies) of each match fund commitment letter(s) (if applicable) 

 Letter(s) for new match funds (if applicable) 

 Letter that match funds were reduced (if applicable) 
 
Task 1.7 Identify and Obtain Required Permits 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  Although the Energy Commission budget for this task will be 
zero dollars, the Recipient shall budget match funds for any expected expenditures 
associated with obtaining permits.  Permits must be identified in writing and obtained 
before the Recipient can make any expenditure for which a permit is required. 
 
The Recipient shall: 

 Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Agreement Manager at least 
2 working days prior to the kick-off meeting. If there are no permits 
required at the start of this Agreement, then state such in the letter. If it is 
known at the beginning of the Agreement that permits will be required 
during the course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions or lead agencies 
o The schedule the Recipient will follow in applying for and obtaining 

these permits. 

 Discuss the list of permits and the schedule for obtaining them at the kick-
off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

 If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Commission Agreement Manager. 

 As permits are obtained, send a copy of each approved permit to the 
Commission Agreement Manager. 
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 If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Commission Agreement Manager within 5 working 
days.  Either of these events may trigger an additional CPR. 

 
Products: 

 Letter documenting the permits or stating that no permits are required 

 A copy of each approved permit (if applicable) 

 Updated list of permits as they change during the term of the Agreement 
(if applicable) 

 Updated schedule for acquiring permits as changes occur during the term 
of the Agreement (if applicable) 

 
Task 1.8 Obtain and Execute Subcontracts  
The goal of this task is to ensure quality products and to procure subcontractors 
required to carry out the tasks under this Agreement consistent with the Agreement 
Terms and Conditions and the Recipient’s own procurement policies and procedures. It 
will also provide the Energy Commission an opportunity to review the subcontracts to 
ensure that the tasks are consistent with this Agreement, and that the budgeted 
expenditures are reasonable and consistent with applicable cost principles. 
 
The Recipient shall: 

 Manage and coordinate subcontractor activities. 

 Submit a draft of each subcontract required to conduct the work under this 
Agreement to the Commission Agreement Manager for review. 

 Submit a final copy of the executed subcontract. 

 If Recipient decides to add new subcontractors, then the Recipient shall 
notify the CAM. 

 
Products: 

 Letter describing the subcontracts needed, or stating that no subcontracts 
are required 

 Draft subcontracts 

 Final subcontracts 
 
 

TECHNICAL TASKS 
 
TASK 2 Project Collaboration and Coordination 
The goal of this task is to develop a comprehensive Project Management system that 
complements the administrative tasks required in Task 1. This system is intended to 
focus on the technical aspects of project management.  
 
The Recipient shall: 

 Develop detailed Project Work Plan to be used throughout project  
(based upon Activity Description Worksheets). The Project Work Plan will 
include the following: background of the issues and challenges of the 
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project; goals and objectives; methods used to achieve the goals and 
objectives; a timeline of achievement milestones; major work 
products/deliverables; roles and responsibilities; resources; constraints; 
and strategies. 

 Develop and maintain a detailed project schedule with milestones for all 
subtasks covered under Task 3. 

 Define clear roles and responsibilities for all key personnel and contractors 
and monitor progress monthly.  

 Establish performance criteria and internal performance evaluation plan 
for each task activity. 

 Develop evaluation plan for the implementation phase of the plan (for use 
by Tri-Counties region during subsequent implementation). 

 Establish Advisory Panel. 
 
Products: 

 Detailed Project Work Plan 

 Detailed Project Schedule updated monthly, included with the Monthly 
Progress Report 

 Final list of key team personnel, subcontractors and partners 

 Clearly defined assignments for each key person 

 Listing of criteria identified for measuring performance of each task and 
sub-task 

 Performance Evaluation Plan for lead agencies to use during 
implementation phase of the hydrogen infrastructure project 

 Advisory Panel list of members 
 
Task 3 Regional Hydrogen Refueling Infrastructure Plan 
The goal of this task is to develop hydrogen fueling infrastructure plans for the Tri-
Counties region.  
 
The Recipient shall: 

 Engage and interact with UCI-APEP team to run the STREET model 
specific to the Tri-Counties region. 

 Identify and vet potential refueling sites in the Tri-Counties. 

 Develop and finalize the Regional Hydrogen Refueling Infrastructure Plan 
which summarizes the assessment of the current hydrogen infrastructure 
and technology options and the scenario development and validation 
performed by UC Irvine’s STREET model. 

 
Products: 

 Report from UCI-APEP based on STREET model analysis 

 List of potential hydrogen refueling sites (included in plan with maps) 

 Tri-Counties Hydrogen Refueling Infrastructure Plan  
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TASK 4 Streamlining the Permitting Process for Hydrogen Refueling Stations 
The goal of this task is to provide guidance and template materials to facilitate a 
streamlined permitting process in municipalities that are identified as potential locations 
for siting hydrogen refueling stations in the Tri-Counties region.  
 
The Recipient shall: 

 Evaluate CEQA requirements associated with the permitting of hydrogen 
refueling stations within the Tri-Counties. 

 Summarize permitting and processing requirements for hydrogen refueling 
stations in the Tri-Counties region. 

 Create a “toolkit” for streamlining the permitting process for hydrogen 
refueling stations in the Tri-Counties, which will include:  
o A hydrogen installation manual 
o Guidance documents 
o Template forms 
o Training materials 

 
Products: 

 Hydrogen Stations Installation Manual  

 Guidance documents and template forms for expediting the permitting 
process for hydrogen refueling stations 

 Guidance documents for completing CEQA assessments for hydrogen 
refueling installations 

 Training materials for evaluation of hydrogen station installation 
applications 

 
[CPR will be held upon completion of this task per Task 1.2] 

 
TASK 5 Promotion of FCEV Use 
The goal of this task is to roll out the plan to the municipalities and local agencies who 
will be encouraged to adopt the applicable elements of this readiness plan and move it 
forward to the implementation phase. In this respect, FCEV promotional activities will be 
conducted for civic leaders, the communities, and for hydrogen refueling station 
operators. While there are some important activities in the plan for engaging with these 
stakeholders, it is not intended for this plan to include actual permitting and construction 
activities. This task will culminate in the production of an Adoption and Promotion Plan. 
 
The Recipient shall: 

 Develop model resolution language that will allow these agencies to adopt 
the plan locally and make it available to staff responsible for 
implementation. 

 Develop and implement a detailed rollout plan and compile a regularly 
updated, comprehensive list of all contacts and promotional activities 

 Develop and deliver workshop materials to present the results of the 
readiness planning work in the communities where hydrogen refueling is 
considered to be a high priority, with at least one in each county. 
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 Conduct the following: 
o Meetings to discuss the rollout of FCEV Adoption and Promotion 

Plan with: 
 City and county agencies (up to 10 meetings). 
 Five or more municipalities identified as high-priority locations. 

(This activity will occur early in the project.) 
o Workshops to present the results of the readiness planning work: 

 To county officials and staff (at least one in each county). 
 In communities where hydrogen refueling is considered to be a 

high priority (at least one in each county). 
o Orientation training on hydrogen infrastructure preparedness for: 

 Civic leaders and fire chiefs in five or more municipalities. 

 Develop promotional materials to be available at hydrogen refueling stations 
and posted on refueling equipment.  
 

Products: 

 Model resolution language for local government agencies 

 Quarterly updated calendar of activities listing promotional activities and 
events 

 Master contact list (in Excel spreadsheet format) which includes points of 
contact for each county, identified municipality, and other interested 
organizations 

 Meeting materials (i.e. agenda, presentation slides, minutes, etc) and 
attendee list from each meeting 

 Workshop materials (i.e. presentation slides) and attendee list from each 
workshop 

 Orientation training materials (i.e. presentation slides) and attendee list 
from each training 

 Handouts and labels for hydrogen fuel dispensing systems 
 
TASK 6 Training – Fire Code and Permitting 
The goal of this task is to develop training materials for permitting staff in locations 
where hydrogen refueling stations are considered to be a high priority.  
 
The Recipient shall: 

 Prepare generic training materials for local application and review of the 
California Fire Code requirements applicable to hydrogen refueling 
stations. 

 Deliver training to agency officials and staff in up to five municipalities. 
 
Products: 

 Training materials for the evaluation of hydrogen station installation 
applications from vendors 

 Attendee list from trainings 
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TASK 7 Safety Assessments (Guidelines for First Responders) 
The goal of this task is to review existing safety assessments already developed for 
hydrogen station installations, and to develop guidance for first responders in locations 
in the Tri-Counties where hydrogen refueling stations are considered to be a high 
priority. 
 
The Recipient shall: 

 Develop guidelines for response to hydrogen incidents around refueling 
stations and make this guidance available to first responders, vehicle 
servicing stations and tow companies. 

 Provide orientation training to first responders – at least one class in each 
of the three counties. 

 
Products: 

 First Responder Guidelines for responding to incidents in the vicinity of 
potential hydrogen fueling stations 

 Orientation training materials (i.e. presentation slides) and attendee list 
from each training 

 
TASK 8 Incorporation of FCEVs in Municipal Fleets 
The goal of this task is to assess the potential for early adoption of FCEVs in municipal 
fleets operated within the Tri-Counties.  
 
The Recipient shall: 

 Assess the current status of FCEVs adoption for municipal fleets in the 
Tri-Counties and prepare a report that provides a comprehensive list of 
municipal fleets and completed alternative fuel planning work. 

 Review work already performed in other readiness planning efforts for 
PHEV and Alternative Fuels Planning in the Tri-Counties region. 

 Engage with fleets to assess level of interest in hosting a hydrogen 
refueling station and prepare a report that prioritizes fleets based on level 
of interest. 

 Evaluate potential for private-public use of the refueling systems if they 
are located on municipal property used by fleets and prepare a report with 
recommendations for those refueling systems. 

 
Products: 

 Assessment report that provides a comprehensive list of municipal fleets 
and completed alternative fuel planning work in the Tri-Counties 

 Assessment report that prioritizes municipal fleet operators based on their 
level of interest in siting a hydrogen refueling station 

 Report with recommendations for private-public refueling system(s), where 
feasible 

 



EXHIBIT A-1

Task 

Number

Task 

Name
Product(s) Due Date

1.1

Updated Schedule of Products
2 days prior to the Kick-Off 

Meeting

Updated List of Match Funds
2 days prior to the Kick-Off 

Meeting

Updated List of Permits
2 days prior to the Kick-Off 

Meeting

Kick-Off Meeting Agenda (CEC) TBD by Commission

1.2

CPR Report 4/15/2016

Agenda and a list of expected participants 4/15/2016

Schedule for written determination 4/15/2016

Written determination (CEC) TBD by Commission

1.3

Written documentation of meeting agreements 3/1/2017

Schedule for completing closeout activities 3/1/2017

1.4

Monthly Progress Reports

The 10th calendar day of each 

month during the approved term 

of this Agreement

1.5

Outline of the Final Report 12/1/2016

Draft Final Report (no less than 60 days before the 

end term of the agreement) 1/10/2017

Final Report 2/10/2017

1.6

A letter regarding match funds or stating that no 

match funds are provided
2 days prior to the Kick-Off 

Meeting

Copy(ies) of each match fund commitment letter(s) (if 

applicable) N/A

Letter(s) for new match funds (if applicable)
Within 10 days of identifying 

new match funds

Letter that match funds were reduced (if applicable)
Within 10 days of identifying 

reduced funds

1.7

Letter documenting the permits or stating that no 

permits are required
2 days prior to the Kick-Off 

Meeting

A copy of each approved permit (if applicable)
Within 10 days of receiving 

each permit

Updated list of permits as they change during the term 

of the Agreement (if applicable)
Within 10 days of change in list 

of permits

Updated schedule for acquiring permits as changes 

occur during the term of the Agreement (if applicable)

Within 10 days of change in 

schedule for obtaining permits

Monthly Progress Reports

Final Report

Identify and Obtain Match Funds

Identify and Obtain Required Permits

Schedule of Products and Due Dates

Attend Kick-off Meeting

Critical Project Review Meetings

Final Meeting

1st CPR 

Meeting

1
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1.8

Letter describing the subcontracts needed, or stating 

that no subcontracts are required
2 days prior to the Kick-Off 

Meeting

Draft subcontracts
15 days prior to the scheduled 

execution date

Final subcontracts Within 10 days of execution

2

Detailed project work plan 9/1/2015

Detailed project schedule updated monthly, included 

with Monthly Progress Report Monthly Starting June 2015

Final list of key team personnel and subcontractors 6/1/2015

Clearly defined assignments for each key person 9/1/2015

Listing of critieria identified for measuring 

performance 9/1/2015

Performance Evaluation Plan 9/1/2015

Advisory Panel list of members 10/1/2015

3

Report from UCI-APEP based on STREET model 

analysis 1/4/2016

List of potential hydrogen refueling sites 2/1/2016

Tri-Counties Hydrogen Refueling Infrastructure Plan 3/1/2016

4

Hydrogen station installation manual 4/1/2016

Guidance documents and template forms for 

expediting permitting process
3/1/2016

Guidance documents for completing CEQA 

assessments for hydrogen refueling installations
2/1/2016

Training materials for evaluation of hydrogen station 

installation applications
4/1/2016

REGIONAL HYDROGEN REFUELING INFRASTRUCTURE 

PLANNING

STREAMLINING OF PERMITTING PROCESS FOR 

HYDROGEN REFUELING STATIONS

PROJECT COLLABORATION AND COORDINATION

Obtain and Execute Subcontracts

2
ARV-14-038
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5

Model resolution language for local government 

agencies 12/1/2016

Quarterly updated calendar of activities listing 

promotional activities and events

Quarterly starting April 

2016 
Master contact list (in Excel spreadsheet format) 

which includes points of contact for each county, 

identified municipality, and other interested 

organizations 12/1/2016

Meeting materials (i.e. agenda, presentation slides, 

minutes, etc) and attendee list from each meeting 12/1/2016

Workshop materials (i.e. presentation slides) and 

attendee list from each workshop 12/1/2016

Orientation training materials (i.e. presentation slides) 

and attendee list from each training 9/1/2016

Handout and label for hydrogen fuel dispensing 

systems 7/1/2016

6

Training materials for the evaluation of hydrogen 

station installation applications from vendors 2/1/2016

Attendee list from trainings 7/1/2016

7

 First Responder Guidelines for responding to 

incidents in the vicinity of potential hydrogen fueling 

stations 7/1/2016

Orientation training materials (i.e. presentation slides) 

and attendee list from each training 9/1/2016

8

Assessment report that provides a comprehensive list 

of municipal fleets and completed alternative fuel 

planning work in the Tri-Counties 4/1/2016
Assessment report that prioritizes municipal fleet 

operators based on their level of interest in siting a 

hydrogen refueling station 4/1/2016

Report with recommendations for private-public 

refueling system(s), where feasible 7/1/2016

PROMOTION OF FCEVs

TRAINING

SAFETY ASSESSMENTS

INCORPORATION OF FCEVs IN MUNICIPAL FLEETS

3
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EXHIBIT B-0

Budget Forms

Name of Organization

Cost Category

Energy 

Commission 

Reimbursable 

Share

Match Share Total

Direct Labor 15,481$              -$                    15,481$              

Fringe Benefits 4,701$                -$                    4,701$                

Total Labor 20,182$              -$                    20,182$              

Travel 2,875$                -$                    2,875$                

Equipment -$                    -$                    -$                    

Materials/ Misc. 9,000$                -$                    9,000$                

Subcontractors 210,815$            -$                    210,815$            

Total Other Direct Costs 222,690$            -$                    222,690$            

Indirect Costs -$                    -$                    -$                    

Profit (not allowed for prime 

recipient in grant agreements)
-$                    -$                    -$                    

Total Indirect and Profit -$                    -$                    -$                    

Grand Totals 242,872$            -$                    242,872$            

Santa Barbara County Air Pollution Control District

Category C  Budget
(see instructions below)

Disabled Veteran Business Enterprise (DVBE)

NoneSmall Micro Business

Prime Subcontractor

Page 1 of 1

Category Budget
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Budget Forms

1 Administration 16,582$                 -$                       16,582$                 

2 Project Collaboration and Coordination -$                       -$                       -$                       

3
Regional Hydrogen Refueling Infrastructure 

Plan
67,265$                 -$                       67,265$                 

4 Streamlining Permit Process 21,683$                 -$                       21,683$                 

5 Promotion of FCEVs 71,633$                 -$                       71,633$                 

6 Training (Fire Code/Permitting) 14,190$                 -$                       14,190$                 

7
Safety Assessments - Guidelines for First 

Responders
14,190$                 -$                       14,190$                 

8 FCEVs in Municipal Fleets 37,329$                 -$                       37,329$                 

242,872$               -$                       242,872$               

Task Budget
(see instructions below)

Task

Total

Energy 

Commission 

Reimbursable 

Share

Match Share Total

Santa Barbara County Air Pollution Control District

Page 1 of 1

Task Budget
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Budget Forms

Commission

Funds

Match

Funds Total

Project Director 26.65% 4,004$               1,067$               -$                   1,067$               

Project Manager 31.66% 11,477$             3,634$               -$                   3,634$               

15,481$             4,701$               -$                   4,701$               Fringe Benefit Totals

Fringe Benefits
(see instructions below)

Santa Barbara County Air Pollution Control District

Amount

Direct Labor 

Costs ($)

Max. 

Fringe 

Benefit 

Rate (%)

Fringe Benefit Base Description 

(Classification(s) or Employee(s))

Page 1 of 1

Fringe Benefits
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Budget Forms

Commission

Funds

Match

Funds Total

Mary Byrd Project Director 50.05$               80            4,004$               -$                   4,004$               

Jim Fredrickson Project Manager 40.99$               280          11,477$             -$                   11,477$             

15,481$             -$                   15,481$             

Commission

Funds

Match

Funds Total

-$                   -$                   -$                   -$                   

-$                   -$                   -$                   

Commission

Funds

Match

Funds Total

15,481$             -$                   15,481$             

Direct Labor (Unloaded)
(see instructions below)

Santa Barbara County Air Pollution Control District

Hourly Direct Labor Totals

Employee Name

Job Classification / 

Title

Maximum 

Labor Rate ($ 

per month)

# of 

Months

Amount

Direct Labor Grand Totals

Monthly Direct Labor Totals

Monthly Salary Rates

Hourly Rates

Employee Name

Job Classification / 

Title

Maximum 

Labor Rate ($ 

per hour)

# of 

Hours

Amount

Page 1 of 1
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Budget Forms

Commission

Funds

Match

Funds Total

1 Jim Fredrickson
Santa Barbara/ 

Sacramento
Kick-off meeting 1,100$               -$                   1,100$               

1 Jim Fredrickson
Santa Barbara/ 

Sacramento
Final meeting 1,100$               -$                   1,100$               

3 Jim Fredrickson
Santa Barbara/ 

Sacramento
Visit UCI APEP 500$                  -$                   500$                  

3 Jim Fredrickson Santa Barbara/ Torrance Visit Toyota/Honda 175$                  -$                   175$                  

2,875$               -$                   2,875$               

Trip Purpose

Travel
(see instructions below)

Total: 

Amount

Task 

No. 

Traveler's Name 

and/or 

Classification

Departure and 

Destination

Santa Barbara County Air Pollution Control District

Page 1 of 1
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Budget Forms

Commission

Funds

Match

Funds Total

3 Infrastructure Plan Binder production 2,500$               2,500$               -$                   2,500$               

4
Permit Streamling 

Documents
Binder production 2,000$               2,000$               -$                   2,000$               

5 Handout - design FCEV Promotion 3,000$               3,000$               -$                   3,000$               

5 Pump label - design FCEV Promotion 1,500$               1,500$               -$                   1,500$               

9,000$               -$                   9,000$               Total: 

Santa Barbara County Air Pollution Control District

Materials & Miscellaneous
(see instructions below)

Task 

No. Purpose

# 

Units Unit Cost

Amount

Description

Page 1 of 1

Materials & Misc.
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Budget Forms

Commission

Funds

Match

Funds Total

3 Ivor John Associates
Regional Refueling 

Infrastructure Planning
None 30,147$            -$                  30,147$            

4 Ivor John Associates
Streamlining Permit 

Process
None 18,648$            -$                  18,648$            

5 Ivor John Associates Promotion of FCEVs None 14,918$            -$                  14,918$            

6 Ivor John Associates
Training (Fire 

Code/Permitting)
None 11,189$            -$                  11,189$            

7 Ivor John Associates

Safety Assessments - 

Guidelines for First 

Responders

None 11,189$            -$                  11,189$            

8 Ivor John Associates FCEVs in Municipal Fleets None 9,324$              -$                  9,324$              

3
UC Irvine Advanced Power 

and Energy Program

Regional Infrastructure - 

STREET model analysis
None 25,000$            -$                  25,000$            

3 Energy Independence Now
Regional Refueling 

Infrastructure Plan
None 5,000$              -$                  5,000$              

5 Energy Independence Now
Promotion of FCEVs - 

Local Officials
None 5,000$              -$                  5,000$              

8 Energy Independence Now FCEVs in Municipal Fleets None 5,000$              -$                  5,000$              

5
Community Environmental 

Council
Promotion of FCEVs None 27,300$            -$                  27,300$            

8
Community Environmental 

Council
FCEVs in Municipal Fleets None 13,700$            -$                  13,700$            

5 A-Z Safety
Promotion of FCEVs - 

Local Officials
None 1,000$              -$                  1,000$              

6 A-Z Safety
Training (Fire 

Code/Permitting)
None 4,500$              -$                  4,500$              

7 A-Z Safety

Safety Assessments - 

Guidelines for First 

Responders

None 4,500$              -$                  4,500$              

3
Ventura County Air 

Pollution Control District

Regional Refueling 

Infrastructure Planning
None 2,600$              -$                  2,600$              

4
Ventura County Air 

Pollution Control District

Streamlining Permit 

Process
None 2,600$              -$                  2,600$              

5
Ventura County Air 

Pollution Control District
Promotion of FCEVs None 5,200$              -$                  5,200$              

8
Ventura County Air 

Pollution Control District
FCEVs in Municipal Fleets None 2,600$              -$                  2,600$              

3
Central Coast Clean Cities 

Coalition

Regional Refueling 

Infrastructure Planning
None 2,600$              -$                  2,600$              

4
Central Coast Clean Cities 

Coalition

Streamlining Permit 

Process
None 1,000$              -$                  1,000$              

5
Central Coast Clean Cities 

Coalition
Promotion of FCEVs None 5,200$              -$                  5,200$              

8
Central Coast Clean Cities 

Coalition
FCEVs in Municipal Fleets None 2,600$              -$                  2,600$              

210,815$          -$                  210,815$          

Task 

No. Subcontractor Name Purpose

Subcontracts
(see instructions below)

CA Business 

Certifications 

DVBE/ 

SB/MB/None

Amount

Santa Barbara County Air Pollution Control District

Total: 

Page 1 of 1
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Budget Forms

Name of Organization

Cost Category

Energy 

Commission 

Reimbursable 

Share

Match Share Total

Direct Labor 49,600$               -$                     49,600$               

Fringe Benefits 19,840$               -$                     19,840$               

Total Labor 69,440$               -$                     69,440$               

Travel 2,175$                 -$                     2,175$                 

Equipment -$                     -$                     -$                     

Materials/ Misc. -$                     -$                     -$                     

Subcontractors 16,162$               -$                     16,162$               

Total Other Direct Costs 18,337$               -$                     18,337$               

Indirect Costs 7,638$                 -$                     7,638$                 

Profit (not allowed for prime 

recipient in grant agreements)
-$                     -$                     -$                     

Total Indirect and Profit 7,638$                 -$                     7,638$                 

Grand Totals 95,415$              -$                    95,415$              

Ivor John Associates

Category C  Budget
(see instructions below)

Disabled Veteran Business Enterprise (DVBE)

NoneSmall Business Micro Business

Prime Subcontractor

Page 1 of 1
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Budget Forms

3 Refueling Infrastructure Planning 30,147$                 -$                       30,147$                 

4 Streamlining of Permit Process 18,648$                 -$                       18,648$                 

5 Promotion of FCEVs 14,918$                 -$                       14,918$                 

6 Training 11,189$                 -$                       11,189$                 

7 Safety Assessments - First Responder Guidance 11,189$                 -$                       11,189$                 

8 FCEVs in Municipal Fleets 9,324$                   -$                       9,324$                   

95,415$                 -$                       95,415$                 

Task Budget
(see instructions below)

Task

Total

Energy 

Commission 

Reimbursable 

Share

Match Share Total

Ivor John Associates

Page 1 of 1

Task Budget
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Budget Forms

Commission

Funds

Match

Funds Total

Ivor John Project Coordinator 100.00$             496          49,600$             -$                   49,600$             

49,600$             -$                   49,600$             

Commission

Funds

Match

Funds Total

-$                   -$                   -$                   -$                   

-$                   -$                   -$                   

Commission

Funds

Match

Funds Total

49,600$             -$                   49,600$             

Direct Labor (Unloaded)
(see instructions below)

Ivor John Associates

Hourly Direct Labor Totals

Employee Name

Job Classification / 

Title

Maximum 

Labor Rate ($ 

per month)

# of 

Months

Amount

Direct Labor Grand Totals

Monthly Direct Labor Totals

Monthly Salary Rates

Hourly Rates

Employee Name

Job Classification / 

Title

Maximum 

Labor Rate ($ 

per hour)

# of 

Hours

Amount

Page 1 of 1
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Budget Forms

Commission

Funds

Match

Funds Total

Ivor John 40.00% 49,600$             19,840$             -$                   19,840$             

49,600$             19,840$             -$                   19,840$             Fringe Benefit Totals

Fringe Benefits
(see instructions below)

Ivor John Associates

Amount

Direct Labor 

Costs ($)

Max. 

Fringe 

Benefit 

Rate (%)

Fringe Benefit Base Description 

(Classification(s) or Employee(s))

Page 1 of 1
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Budget Forms

Commission

Funds

Match

Funds Total

1 Ivor John
Santa Barbara/ 

Sacramento
Kick-off meeting 900$                    -$                   900$                  

1 Ivor John
Santa Barbara/ 

Sacramento
Final meeting 900$                    -$                   900$                  

3 Ivor John
Santa Barbara/ 

Sacramento
Visit UCI APEP 300$                    -$                   300$                  

3 Ivor John Santa Barbara/ Torrance Visit Toyota/Honda 75$                      -$                   75$                    

2,175$                 -$                   2,175$               

Trip Purpose

Travel
(see instructions below)

Total: 

Amount

Task 

No. 

Traveler's Name 

and/or 

Classification

Departure and 

Destination

Ivor John Associates

Page 1 of 1

Travel
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Budget Forms

Commission

Funds

Match

Funds Total

3 Raney Associates
Refueling Infrastructure - 

Advisory
None 6,216$               -$                   6,216$               

4 Raney Associates
Streamlining of Permit 

Procees - Advisory
None 6,216$               -$                   6,216$               

5 Raney Associates Promotion of FCEVs None 1,244$               -$                   1,244$               

6 Raney Associates Training - Advisory None 1,243$               -$                   1,243$               

7 Raney Associates
Safety Assessments - 

Advisory
None 1,243$               -$                   1,243$               

16,162$             -$                   16,162$             

Task 

No. Subcontractor Name Purpose

Subcontracts
(see instructions below)

CA Business 

Certifications 

DVBE/ 

SB/MB/None

Amount

Ivor John Associates

Total: 

Page 1 of 1

Subcontracts
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Budget Forms

Indirect Cost Base 

Description

Commission

Funds

Match

Funds Total

Overhead 11.00% Unloaded plus Fringe 69,440$                 7,638$               -$                   7,638$               

7,638$               -$                   7,638$               

Commission

Funds

Match

Funds Total

0.00% -$                       -$                   -$                   -$                   

-$                   -$                   -$                   

(not allowed for Prime Recipients under grant agreements)

Total: 

Profit Base Description

Total: 

Profit

See instructions above.

Profit Base 

Amount

Indirect Costs and Profit
(see instructions below)

Amount

Name of Indirect 

Cost

Ivor John Associates

Indirect Cost(s)

Profit Rate

Indirect Cost 

Base Amount

Amount

Maximu

m Rate

Page 1 of 1

Indirect Costs & Profit
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TERMS AND CONDITIONS 

1. Grant Agreement 

 This project is being funded with a grant from the California Energy Commission’s 
(Energy Commission) Alternative and Renewable Fuel and Vehicle Technology 
Program. 

 This Agreement is comprised of the grant funding award, the Terms and 
Conditions, and all attachments. These Terms and Conditions are standard 
requirements for grant awards. The Energy Commission may impose additional 
special conditions in this grant Agreement that address the unique circumstances 
of this project. Special conditions that conflict with these standard provisions take 
precedence. 

 The Recipient’s authorized representative shall sign all copies of this Agreement 
and return all signed packages to the Energy Commission's Grants and Loans 
Office within 30 days. Failure to meet this requirement may result in the forfeiture 
of this award. When all required signatures are obtained, an executed copy will be 
returned to the Recipient. 

 The term of this Agreement or the Agreement Period is the length of this 
Agreement between the Energy Commission and the Recipient.  Project means 
Recipient’s specific project that is funded in whole or in part by this Agreement. 
The Recipient’s project may coincide with or extend outside the Agreement Period. 

 All reimbursable work and/or the expenditure of funds must occur within the 
approved term of this Agreement.  The Energy Commission cannot authorize any 
payments until all parties sign this Agreement. 

2. Documents Incorporated by Reference 

 The documents below are incorporated by reference into this Agreement. These 
terms and conditions will govern in the event of a conflict with the documents 
below, with the exception of the documents in subsection (f). Where this 
Agreement or California laws and regulations are silent or do not apply, the Energy 
Commission will use the federal cost principles and acquisition regulations listed 
below as guidance in determining whether reimbursement of claimed costs is 
allowable. Documents incorporated by reference include:  

Solicitation Documents (if applicable) 

a. The funding solicitation under which this Agreement was awarded. 

b. The Recipient’s proposal submitted in response to the solicitation  

Federal Cost Principles (applicable to state and local governments, Indian tribes, 
institutions of higher education, and nonprofit organizations) 

c. 2 Code of Federal Regulations (CFR) Part 200, Subpart E (Sections 
200.400 et seq.)  
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Federal Acquisition Regulations (applicable to commercial organizations) 

d. 48 CFR, Ch.1, Subchapter E, Part 31, Subpart 31.2: Contracts with 
Commercial Organizations (supplemented by 48 CFR, Ch. 9, 
Subchapter E, Part 931, Subpart 931.2 for Department of Energy 
grants)  

Nondiscrimination 

e. 2 California Code of Regulations, Section 8101 et seq.: Contractor 
Nondiscrimination and Compliance  

General Laws 

f. Any federal, state, or local laws or regulations applicable to the 
project that are not expressly listed in this Agreement 

3. Funding Limitations 

 Any federal, State, and local laws and regulations applicable to your project not 
expressly listed in this Agreement are incorporated herein as part of this 
Agreement. 

4. Due Diligence 

 The Recipient is required to take timely actions which, taken collectively, move this 
project to completion. The Energy Commission Agreement Manager (CAM) will 
periodically evaluate the Schedule of Products and Due Dates for completion of 
the Statement of Work tasks. If the CAM determines (1) the Recipient is not being 
diligent in completing the tasks in the Statement of Work or (2) the time remaining 
in this Agreement is insufficient to complete all project work tasks by the approved 
Agreement end term date, the CAM may recommend that this Agreement be 
terminated, and the Agreement may, without prejudice to any of the Energy 
Commission’s remedies, be terminated. 

5. Products 

Products are defined as any tangible item specified in the Statement of Work. 
Unless otherwise directed, draft copies of all products identified in the Work 
Statement shall be submitted to the CAM for review and comment. The 
Recipient will submit an original and two copies of the final version of all products 
to the CAM. 

6. Reports 

a. Progress Reports 

The Recipient shall submit progress reports to the CAM as indicated in the 
Special Conditions or Work Statement. At a minimum, each progress report 
shall include the following: 
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 Work Statement: This section should include a brief restatement of the 
approved tasks in the Work Statement and a report on the status of each, 
including a discussion of any products due and whether or not the project is 
progressing according to schedule. This section also should include a 
discussion of any problems encountered, proposed changes to the tasks in 
the Work Statement, and anticipated accomplishments in the upcoming 
quarter. 

 Financial Status: This section should include a narrative report comparing 
costs incurred to date with the approved Budget. The report should state 
whether or not the project is progressing within the approved Budget and 
discuss any proposed changes. 

Additional Information: Additional information may be required in the 
progress reports as specified in the Work Statement or Special Conditions. 

b. Final Reports 

 A draft final report shall be submitted to the CAM no later than 60 days prior 
to the end of the Agreement term. At a minimum, the report shall include: 

 Table of Contents. 

 Abstract. 

 A brief summary of the objectives of the project and how these 
objectives were accomplished. 

 Any findings, conclusions, or recommendations for follow-up or 
ongoing activities that might result from the successful completion of 
the project. 

 A statement of future intent of the grant Recipient to maintain or 
further develop the project. 

 A Payment Request form for the final payment (including any 
retention). 

 A consolidated list of subcontractors funded in whole or in part by the 
grant Recipient. Include the name, address, concise statement of 
work done, period, and value of each. 

 Additional information specified in the Work Statement or Special 
Conditions. 

 The CAM will review the draft report. The Recipient will incorporate 
applicable comments and submit the final report (the original and two 
copies) to the CAM. 

 Upon receipt of the final report, the CAM shall ensure that all work has been 
satisfactorily completed. 

c. Rights in Reports 
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The Energy Commission reserves the right to use and reproduce all reports 
and data produced and delivered pursuant to this Agreement, and reserves 
the right to authorize others to use or reproduce such materials. Each report 
becomes the property of the Energy Commission. 

d. Failure to Comply with Reporting Requirements 

Failure to comply with the reporting requirements contained in this 
Agreement will be considered a material noncompliance with the terms of 
this Agreement. Noncompliance may result in withholding of future 
payments, suspension or termination of the current award, and withholding 
of future awards. A willful failure to perform, a history of failure to perform, 
or unsatisfactory performance of this and/or other financial assistance 
awards, may also result in a debarment action to preclude future awards. 

7. Publications - Legal Statement on Reports and Products 

You are encouraged to publish or otherwise make publicly available the results of 
the work conducted under the award. 

No product or report produced as a result of work funded by this program shall be 
represented to be endorsed by the Energy Commission, and all such products or 
reports shall include the following statement: 

LEGAL NOTICE 

This document was prepared as a result of work sponsored by the California 
Energy Commission. It does not necessarily represent the views of the Energy 
Commission, its employees, or the State of California. The Energy Commission, the 
State of California, its employees, contractors, and subcontractors make no 
warranty, express or implied, and assume no legal liability for the information in this 
document; nor does any party represent that the use of this information will not 
infringe upon privately owned rights. 

8. Changes to the Agreement 

a. Significant Changes 

Significant changes to this Agreement must be approved by the Energy 
Commission through a formal amendment.  Significant changes include, but 
are not limited to: 

 Change of Recipient’s legal name, 

 Change of Recipient, 

 Changes in order to disencumber funds, 

 Changes to the Work Statement that reasonably modify the purpose 
of the Agreement, 

 Changes to the Schedule of Products that extend the due dates 
beyond the term of the Agreement, 

 Changes to the Budget that increase the amount of the Agreement, 
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 Changes to the Budget that increase rates or fees. 

The Recipient shall submit a request in writing to the CAM with a copy to 
the Energy Commission Grants and Loans Officer for any significant 
change.  The CAM will notify the Recipient Project Manager of the 
appropriate Energy Commission action within ten (10) working days. 

b. Nonsignificant Changes 

Changes that are not significant to the Agreement do not need to be 
approved at a Energy Commission business meeting through a formal 
amendment. These changes shall be documented in a Letter of Agreement, 
signed by both parties. 

c. Schedule of Products and Due Dates 

If the Schedule of Products and Due Dates needs to be revised after the 
execution of the Agreement, the revised dates cannot extend beyond the 
term end date of the Agreement without a formal amendment.  Recipient 
shall work with the CAM to agree on the new product due dates.  The CAM 
will issue the revised Schedule of Products and Due Dates to the Recipient 
and the Grants and Loans Office. 

d. Budget Reallocations 

(1) The Energy Commission, through its CAM and Grants and Loans 
Officer, and the Recipient can agree upon and make certain budget 
reallocations without a formal amendment to this Agreement as long 
as ALL of the following conditions are met:   

(a) The total of all budget reallocations cannot exceed ten 
percent (10%) with a cap amount of $75,000 of the 
Agreement Amount.  For purposes of this provision, 
“Agreement Amount” means the total amount of Energy 
Commission funds being paid to the Recipient under this 
Agreement.  It does not include any match funds provided by 
the Recipient.   

For example, if under an agreement the Energy Commission 
agrees to pay a recipient $100,000 and the recipient is 
supplying $500,000 in match funding, the ten percent (10%) 
limitation applies to the $100,000.  Only up to $10,000 of 
Energy Commission funds could be reallocated without a 
formal amendment. If under an agreement the Energy 
Commission agrees to pay a recipient $800,000, ten percent 
would be $80,000, but the cap is $75,000, so the most that 
could be reallocated without a formal amendment is $75,000. 
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(b) The budget reallocation cannot substantially change the 
scope of work.  Examples of budget reallocations that do not 
substantially change the scope of work include, but are not 
limited to, the following: 

 Increasing or decreasing the overall travel budget.  
This does not mean an increase to the allowed per 
diem rates under this Agreement.  

 Increasing or decreasing the equipment budget. 

 Increasing or decreasing the number of personnel 
assigned to complete tasks.  This does not include 
increasing the hourly rates of the personnel and 
classifications listed in the budget.  Increasing hourly 
rates requires a formal amendment.  The addition of 
personnel also requires a formal amendment unless 
there is already an identified classification of rates in 
the budget that the new personnel will be filling.     

(c) The budget reallocation only involves moving funds between 
tasks. The total Agreement Amount must remain unchanged. 
Increasing the total amount of the Agreement requires a 
formal amendment.  

(d) The budget reallocation does not increase the percentage 
rate of Indirect Overhead, Fringe Benefits, General and 
Administrative Costs, or any other rates listed in the budget.  
For example, if an agreement budget lists the Indirect 
Overhead percentage rate as 25% of Direct Labor, the 25% 
cannot be changed without a formal amendment. 

(2) To effectuate a budget reallocation under this section, the Recipient 
must make a request in writing to both the CAM and the Grants and 
Loans Officer.  Both the CAM and the Grants and Loans Officer will 
then approve or disapprove the request in writing; the approval or 
disapproval is not effective or binding unless signed by both the CAM 
and the Grants and Loans Officer.  Oral communications cannot be 
used or relied upon.  If the request is approved, the CAM shall revise 
the Budget Attachments to reflect the changes and send them to the 
Grants and Loans Officer and the Recipient. 

(3) Any desired budget reallocations that do not meet the four criteria in 
this section must be made through a formal amendment.  

(4) Attempted budget reallocations that do not meet the requirements of 
this section are not legally binding upon the parties.   
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e. Amendments 

This Agreement may be amended to make changes, including without 
limitation, additional funds, additional time, additional or modified tasks, 
and additional or modified terms.   

9. Contracting and Procurement Procedures 

This section provides general requirements for an agreement between the 
Recipient and a third party (“subcontractor”). 

 All subcontracts must be submitted to the CAM for review prior to execution, 
pursuant to the administrative task. For subcontracts that are listed as “to be 
determined” in the budget, the Recipient must submit the subcontractor’s budget 
information to the CAM, using the budget forms provided, and have an executed 
subcontract, before the subcontractor can incur any costs for which the Recipient 
will seek reimbursement. 

 The Recipient is required, where feasible, to employ contracting and procurement 
practices that promote open competition for all goods and services needed to 
complete this project. Recipient shall obtain price quotes from an adequate 
number of sources for all subcontracts. 

 The Energy Commission will defer to the Recipient's own regulations and 
procedures as long as they reflect applicable state and local laws and regulations 
and are not in conflict with the minimum standards specified in this Agreement. 

 Upon request, the Recipient must submit to the CAM a copy of all solicitations for 
services or products required to carry out the terms of this Agreement and copies 
of the proposals or bids received. If a specific subcontractor was identified in the 
original grant application and the grant was evaluated based in part on this 
subcontractor's qualifications, then prior written approval from the CAM is required 
before substituting a new subcontractor.  

 The Recipient is responsible for handling all contractual and administrative issues 
arising out of or related to any subcontracts it enters into under this Agreement. 

 All subcontracts must incorporate all of the following: 

 A clear and accurate description of the material, products, or services to be 
procured as well as a detailed budget and timeline. 

 Provisions that allow for administrative, contractual, or legal remedies in 
instances where subcontractors violate or breach contract terms, and 
provide for such sanctions and penalties as may be appropriate. 

 Provisions for termination by the Recipient, including termination 
procedures and the basis for settlement. 

 Language conforming to the "Nondiscrimination" provision in this 
Agreement. 

 The Standard of Performance provisions specified in this Agreement. 
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 Retention of Records provisions specified in this Agreement. 

 Audits provisions specified in this Agreement. 

 Language conforming to the “Indemnification” provision in this Agreement. 

 Public Work -- Payment of Prevailing Wages Generally Required by Law 
provisions in this Agreement 

Recipients who are subcontracting with University of California (UC) may use the 
terms and conditions negotiated by the Energy Commission with UC for their 
subcontracts. Recipients who are subcontracting with the Department of Energy 
(DOE) national laboratories may use the terms and conditions negotiated with 
DOE.  

Failure to comply with the above requirements may result in the termination of this 
Agreement.  

10. Bonding and Insurance 

 The Recipient will follow its own bonding and insurance requirements relating to 
bid guarantees, performance bonds, and payment bonds without regard to the 
dollar value of the subcontract(s) as long as they reflect applicable state and local 
laws and regulations. 

11. Permits and Clearances 

The Recipient is responsible for ensuring all necessary permits and environmental 
documents are prepared and clearances are obtained from the appropriate 
agencies.  

12. Equipment 

Equipment is defined as having a useful life of at least one year, having an 
acquisition unit cost of at least $5,000, and purchased with Energy Commission 
funds.  Equipment means any products, objects, machinery, apparatus, 
implements or tools purchased, used or constructed within the Project, including 
those products, objects, machinery, apparatus, implements or tools from which 
over thirty percent (30%) of the equipment is composed of materials purchased for 
the Project.  For purposes of determining depreciated value of equipment used in 
the Agreement, the Project shall terminate at the end of the normal useful life of 
the equipment purchased, funded and/or developed with Energy Commission 
funds.  The Energy Commission may determine the normal useful life of such 
equipment. 

Title to equipment acquired by the Recipient with grant funds shall vest in the 
Recipient. The Recipient shall use the equipment in the project or program for 
which it was acquired as long as needed, whether or not the project or program 
continues to be supported by grant funds, and the Recipient shall not encumber 
the property without CAM approval. When no longer needed for the original project 
or program, the Recipient shall contact the CAM for disposition instructions. 
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13. Termination 

 This project may be terminated for any reason set forth below. 

a. With Cause 

  In the event of any breach by the Recipient of the conditions set forth in this 
Agreement, this Agreement may be terminated for cause upon five (5) days 
written notice to the Recipient, without prejudice to any of the Energy 
Commission’s legal remedies. 

b. Without Cause 

This Agreement may, at the Energy Commission’s option, be terminated 
without cause in whole or in part, upon giving thirty (30) days advance 
notice in writing to the Recipient by certified mail, return receipt requested. 
In such event, the Recipient agrees to use all reasonable efforts to mitigate 
the Recipient's expenses and obligations hereunder. Also in such event, the 
Energy Commission shall pay the Recipient for all satisfactory work 
performed and expenses incurred within 30 days after such notice of 
termination which could not by reasonable efforts of the Recipient have 
been avoided, but not in excess of the maximum payable under this 
Agreement. 

14. Stop Work 

The Energy Commission Grants Officer may, at any time, by written notice to 
Recipient, require Recipient to stop all or any part of the work tasks in this 
Agreement.  Stop work orders may be issued for reasons such as a project 
exceeding budget, standard of performance, out of scope work, delay in Project 
schedule, misrepresentations and the like. 

a. Compliance.  Upon receipt of such stop work order, Recipient shall 
immediately take all necessary steps to comply therewith and to minimize 
the incurrence of costs allocable to work stopped. 

b. Equitable Adjustment.  An equitable adjustment shall be made by Energy 
Commission based upon a written request by Recipient.  Such adjustment 
request must be made by Recipient within thirty (30) days from the date of 
the stop work order. 

c. Canceling a Stop Work Order.  Recipient shall resume the work only upon 
receipt of written instructions from the Energy Commission Grants Officer. 

15. Travel and Per Diem 

a. The Recipient shall be reimbursed for travel and per diem expenses using 
the same rates provided to non-represented State employees.  The 
Recipient must pay for travel in excess of these rates.  The Recipient may 
obtain current rates from the Energy Commission’s Web Site at: 
http://www.energy.ca.gov/contracts/TRAVEL_PER_DIEM.PDF. 

http://www.energy.ca.gov/contracts/TRAVEL_PER_DIEM.PDF
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b. For purposes of payment, Recipient's headquarters shall be considered 
the location of the Recipient's office where the employees’ assigned 
responsibilities for this award are permanently assigned. Travel 
expenditures not listed in this section cannot be reimbursed. 

c. Travel identified in the Budget section of this Agreement is approved and 
does not require further authorization. 

d. Travel that is not included in the Budget section of this Agreement shall 
require written authorization from the CAM and Grants and Loans Officer 
prior to travel departure.  The Energy Commission will reimburse travel 
expenses from the Recipient's office location. 

e. The Recipient must retain documentation of travel expenses in its 
financial records.  The documentation must be listed by trip and include 
dates and times of departure and return, departure and destination cities. 
 Travel receipts, including for travel meals and incidentals, shall be 
submitted with invoices requesting reimbursement from the Energy 
Commission. 

16. Standard of Performance 

 Recipient, its subcontractors and their employees, in the performance of 
Recipient's work under this Agreement shall be responsible for exercising the 
degree of skill and care required by customarily accepted good professional 
practices and procedures used in the Recipient’s field. 

 Any costs for failure to meet the foregoing standard or to correct otherwise 
defective work that requires re-performance of the work, as directed by CAM, shall 
be borne in total by Recipient and not the Energy Commission. The failure of a 
project to achieve the performance goals and objectives stated in the Work 
Statement is not a basis for requesting re-performance unless the work conducted 
by Recipient and/or its subcontractors is deemed by the Energy Commission to 
have failed the foregoing standard of performance. 

 In the event Recipient/subcontractor fails to perform in accordance with the above 
standard: 

 Recipient/subcontractor will re-perform, at its own expense, any task which 
was not performed to the reasonable satisfaction of the CAM. Any work re-
performed pursuant to this paragraph shall be completed within the time 
limitations originally set forth for the specific task involved. 
Recipient/subcontractor shall work any overtime required to meet the 
deadline for the task at no additional cost to the Energy Commission; 

 The Energy Commission shall provide a new schedule for the re-
performance of any task pursuant to this paragraph in the event that re-
performance of a task within the original time limitations is not feasible; and 
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 The Energy Commission shall have the option to direct 
Recipient/subcontractor not to re-perform any task which was not 
performed to the reasonable satisfaction of the CAM pursuant to application 
of (1) and (2) above. In the event the Energy Commission directs 
Recipient/subcontractor not to re-perform a task, the Energy Commission 
and Recipient shall negotiate a reasonable settlement for satisfactory work 
performed. No previous payment shall be considered a waiver of the 
Energy Commission's right to reimbursement. 

 Nothing contained in this section is intended to limit any of the rights or remedies 
which the Energy Commission may have under law. 

17. Payment of Funds 

The Energy Commission agrees to reimburse the Recipient for actual allowable 
expenditures incurred in accordance with the Budget.  The rates in the Budget are 
rate caps, or the maximum amount allowed to be billed.  The Recipient can only 
bill for actual expenses incurred at the Recipient’s actual direct labor rate(s), fringe 
benefit rate(s), and indirect rate(s), not to exceed the rates specified in the Budget. 

 a. Payment Requests 

  The Recipient may request payment from the Energy Commission at any 
time during the term of this Agreement although it is preferred that payment 
requests be submitted with the progress reports. The final payment request 
must be received by the Energy Commission along with the draft Final 
Report 60 days prior to the end of the Agreement term. 

  Payments will generally be made on a reimbursement basis for Recipient 
expenditures, i.e., after the Recipient has incurred the cost for a service, 
product, supplies, or other approved budget item. No reimbursement for 
food or beverages shall be made other than allowable per diem charges. 

  Funds in this Agreement have a limited period in which they must be 
expended. All Recipient expenditures must occur within the approved term 
of this Agreement.  

 b. Documentation 

  All payment requests must be submitted using a completed Payment 
Request form. This form must be accompanied by an itemized list of all 
charges and copies of all receipts or invoices necessary to document these 
charges for both Energy Commission and match share, including backup 
documentation for actual expenditures, such as time cards, vendor 
invoices, and proof of payment. Any payment request that is submitted 
without the itemization will not be authorized. If the itemization or 
documentation is incomplete, inadequate, or inaccurate, the CAM will 
inform the Recipient and hold the invoice until all required information is 
received or corrected. Any penalties imposed on the Recipient by a 
subcontractor because of delays in payment will be paid by the Recipient. 
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Any documentation in foreign currency must be converted to dollars, and 
the conversion rate must be included in your itemization. 

 c. Certification 

  The following certification shall be included on each Payment Request form 
and signed by the Recipient’s authorized officer: 

I certify that this invoice is correct and proper for payment, 
and reimbursement for these costs has not and will not be 
received from any other sources, including but not limited to 
a government entity contract, subcontract or other 
procurement method.  

Additional certification required related to the payment of prevailing 
wages.  Refer to section 27 of these terms and conditions for more 
information. 

 d. Government Entity 

  Government Entity is defined as a governmental agency from California or 
any state or a state college or state university from California or any state; a 
local government entity or agency, including those created as a Joint 
Powers Authority; an auxiliary organization of the California State University 
or a California community college; the Federal Government; a foundation 
organized to support the Board of Governors of the California Community 
Colleges or an auxiliary organization of the Student Aid Commission 
established under Education Code 69522. 

 e. Release of Funds 

  The CAM will not process any payment request during the Agreement term 
until the following conditions have been met: 

 All required reports have been submitted and are satisfactory to the 
CAM. 

 All applicable special conditions have been met. 

 All appropriate permits or permit waivers from governmental 
agencies have been issued to the Recipient and copies have been 
received by the CAM. 

 All products due have been submitted and are satisfactory to the 
CAM. 

 Other prepayment conditions as may be required by the CAM have 
been met. Such conditions will be specified in writing ahead of time, 
if possible. 
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f. Fringe Benefits, Indirect Overhead, and General and Administrative (G&A),  

Indirect cost rates must be developed in accordance with generally 
accepted accounting principles. If the Recipient has an approved fringe 
benefits or indirect cost rate (indirect overhead or G&A) from their cognizant 
Federal Agency, the Recipient may bill at the federal rate up to the Budget 
rate caps if the following conditions are met: 

 The Recipient may bill at the federal provisional rate but must adjust 
annually to reflect their actual final rates for the year in accordance 
with the Labor, Fringe, and Indirect Invoicing Instructions which can 
be accessed in this agreement. 

 The cost pools used to develop the federal rates must be allocable to 
the Energy Commission Agreement, and the rates must be 
representative of the portion of costs benefiting the Energy 
Commission Agreement. For example, if the federal rate is for 
manufacturing overhead at the Recipient’s manufacturing facility and 
the Energy Commission Agreement is for research and development 
at their research facility, the federal indirect overhead rate would not 
be applicable to the Energy Commission Agreement. 

 The federal rate must be adjusted to exclude any costs that are 
specifically prohibited in the Energy Commission Agreement. 

 The Recipient may only bill up to the Agreement Budget rate caps 
unless and until an amendment to the Agreement Budget is 
approved. 

 g. Retention 

  It is the Energy Commission's policy to retain 10 percent of any payment 
request or 10 percent of the total Energy Commission award at the end of 
the project. After the project is complete the Recipient must submit a 
completed payment request form requesting release of the retention. The 
CAM will review the project file and, when satisfied that the terms of the 
funding Agreement have been fulfilled, will authorize release of the 
retention. 

 h. State Controller’s Office 

Payments are made by the State Controller’s Office. 

18. Fiscal Accounting Requirements 

 a. Accounting and Financial Methods 

  The Recipient shall establish a separate ledger account or fund for receipt 
and disbursement of Energy Commission funds for each project funded by 
the Energy Commission. Expenditure details must be maintained in 
accordance with the approved budget details using appropriate accounting 
practices. 
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 b. Retention of Records 

  The Recipient shall retain all project records (including financial records, 
progress reports, and payment requests) for a minimum of three (3) years 
after the final payment has been received or three years after the federal 
grant term, whichever is later, unless otherwise specified in the funding 
Agreement. 

  Records for nonexpendable personal property acquired with grant funds 
shall be retained for three years after its final disposition or three years after 
the federal grant term, whichever is later. 

 c. Audits 

  Upon written request from the Energy Commission, the Recipient shall 
provide detailed documentation of all expenses at any time throughout the 
project. In addition, the Recipient agrees to allow the Energy Commission or 
any other agency of the State, or their designated representative, upon 
written request, to have reasonable access to and the right of inspection of 
all records that pertain to the project during the term of this Agreement and 
for a period of three (3) years thereafter or three years after the federal 
grant term, whichever is later, unless the Energy Commission notifies the 
Recipient, prior to the expiration of such three-year period, that a longer 
period of record retention is necessary. Further, the Recipient agrees to 
incorporate an audit of this project within any scheduled audits, when 
specifically requested by the State. Recipient agrees to include a similar 
right to audit in any subcontract. 

  Recipients are strongly encouraged to conduct annual audits in accordance 
with the single audit concept. The Recipient should provide two copies of 
the independent audit report and any resulting comments and 
correspondence to the CAM within 30 days of the completion of such 
audits. 

 d. Cost or Match Share 

Cost or Match Share means cash or in-kind (non-cash) contributions 
provided by Recipient, subcontractors or other parties that will be used in 
performance of this Agreement. 

If the grant Budget includes cost or match share under this Agreement, the 
Recipient agrees to be liable for the percentage of cost or match share 
identified in this Agreement of the total allowable project costs incurred 
even if the project is terminated early or is not funded to its completion. 

Total allowable project cost is the sum of the Agreement share and 
Recipient share of the project costs.  Cost share percentage is calculated 
by dividing Recipient cost share amount by the total allowable project cost. 
Match share percentage is calculated by dividing Recipient match share by 
the Agreement share of the project costs. 
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Failure to provide the minimum required cost or match share may result in 
the subsequent recovery of some or all of the funds provided under this 
Agreement. 

The Recipient must maintain accounting records detailing the expenditure 
of the match (actual cash and in-kind services) and provide complete 
documentation of expenditures as described under “Payment of Funds.” 

19. Indemnification 

 The Recipient agrees to indemnify, defend, and save harmless the State, its 
officers, agents, and employees from any and all claims and losses accruing or 
resulting to Recipient and to any and all contractors, subcontractors, materialmen, 
laborers, and any other person, firm, or corporation furnishing or supplying work, 
services, materials, or supplies in connection with the performance of this 
Agreement, and from any and all claims and losses accruing or resulting to any 
person, firm, or corporation who may be injured or damaged by the Recipient in 
the performance of this Agreement. 

20. Disputes 

 In the event of a dispute or grievance between Recipient and the Energy 
Commission regarding this Agreement, the following two-step procedure shall be 
followed by both parties. Recipient shall continue with responsibilities under this 
Agreement during any dispute. 

 a. Energy Commission Dispute Resolution Level 1 

  The Recipient shall first discuss the problem informally with the CAM. If the 
problem cannot be resolved at this stage, the Recipient must direct the 
grievance together with any evidence, in writing, to the Energy Commission 
Grants and Loans Officer. The grievance must state the issues in the 
dispute, the legal authority or other basis for the Recipient's position and the 
remedy sought. The Energy Commission Grants and Loans Officer and the 
Program Office Manager must make a determination on the problem within 
ten (10) working days after receipt of the written communication from the 
Recipient. The Grants and Loans Officer shall respond in writing to the 
Recipient, indicating a decision supported by reasons. Should the Recipient 
disagree with the Grants and Loans Officer decision, the Recipient may 
appeal to the second level. 
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 b. Energy Commission Dispute Resolution Level 2 

  The Recipient must prepare a letter indicating why the Grants and Loans 
Officer's decision is unacceptable, attaching to it the Recipient's original 
statement of the dispute with supporting documents, along with a copy of 
the Grants and Loans Officer's response. This letter shall be sent to the 
Executive Director at the Energy Commission within ten (10) working days 
from receipt of the Grants and Loans Officer's decision. The Executive 
Director or designee shall meet with the Recipient to review the issues 
raised. A written decision signed by the Executive Director or designee shall 
be returned to the Recipient within twenty (20) working days of receipt of the 
Recipient's letter. The Executive Director may exercise the option of 
presenting the decision to the Energy Commission at a business meeting. 
Should the Recipient disagree with the Executive Director's decision, the 
Recipient may appeal to the Energy Commission at a regularly scheduled 
business meeting. Recipient will be provided with the current procedures for 
placing the appeal on a Energy Commission Business Meeting Agenda. 

21. Workers' Compensation Insurance 

 a. Recipient hereby warrants that it carries Worker's Compensation Insurance 
for all of its employees who will be engaged in the performance of this 
Agreement, and agrees to furnish to the CAM satisfactory evidence of this 
insurance at any time the CAM may request. 

 b. If Recipient is self-insured for worker's compensation, it hereby warrants 
such self-insurance is permissible under the laws of the State of California 
and agrees to furnish to the CAM satisfactory evidence of this insurance at 
any time the CAM may request. 

22. General Provisions 

 a. Governing Law 

It is hereby understood and agreed that this Agreement shall be governed 
by the laws of the State of California as to interpretation and performance. 

 b. Independent Capacity 

The Recipient, and the agents and employees of the Recipient, in the 
performance of this Agreement, shall act in an independent capacity and 
not as officers or employees or agents of the Energy Commission. 

 c. Assignment 

 Without the written consent of the Energy Commission in the form of a 
formal written amendment, this Agreement is not assignable or transferable 
by Recipient either in whole or in part. 

d. Timeliness 

 Time is of the essence in this Agreement. 
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 e. Unenforceable Provision 

 In the event that any provision of this Agreement is unenforceable or held to 
be unenforceable, then the parties agree that all other provisions of this 
Agreement have force and effect and shall not be affected thereby. 

f. Waiver 

No waiver of any breach of this Agreement shall be held to be a waiver of 
any other or subsequent breach. All remedies afforded in this Agreement 
shall be taken and construed as cumulative, that is, in addition to every 
other remedy provided therein or by law. 

 g. Assurances 

The Energy Commission reserves the right to seek further written 
assurances from the Recipient and its team that the work of the project 
under this Agreement will be performed consistent with the terms of the 
Agreement. 

 h. Change in Business 

 (1) Recipient shall promptly notify the Energy Commission of the 
occurrence of each of the following: 

(a) A change of address. 

(b) A change in the business name or ownership. 

(c) The existence of any litigation or other legal proceeding 
affecting the project. 

(d) The occurrence of any casualty or other loss to project 
personnel, equipment or third parties of a type commonly 
covered by insurance. 

(e) Receipt of notice of any claim or potential claim against 
Recipient for patent, copyright, trademark, service mark 
and/or trade secret infringement that could affect the Energy 
Commission’s rights. 

(2) Recipient shall not change or reorganize the type of business entity 
under which it does business except upon prior written notification to 
the Energy Commission. A change of business entity or name 
change requires an amendment assigning or novating the 
Agreement to the changed entity. In the event the Energy 
Commission is not satisfied that the new entity can perform as the 
original Recipient, the Energy Commission may terminate this 
Agreement as provided in the termination paragraph. 
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i. Survival of Terms 

It is understood and agreed that certain provisions shall survive the 
completion or termination date of this Agreement for any reason. The 
provisions include, but are not limited to: 

  “Payments of Funds” 

 “Equipment” 

 “Change in Business” 

 “Disputes” 

 “Termination” 

 “Audit” 

 “Indemnification” 

 “Fiscal Accounting Requirements” 

23. Certifications and Compliance 

a. Federal, State and Municipal Requirements 

Recipient must obtain any required permits and shall comply with all 
applicable federal, State, and municipal laws, rules, codes, and regulations 
for work performed under this Agreement. 

b. Nondiscrimination Statement of Compliance 

During the performance of this Agreement, Recipient and its 
subcontractors shall not unlawfully discriminate, harass or allow 
harassment, against any employee or applicant for employment because 
of sex, sexual orientation, race, color, ancestry, religious creed, national 
origin, disability (including HIV and AIDS), medical condition (cancer), 
age, marital status, and denial of family care leave. Recipient and its 
subcontractors shall insure that the evaluation and treatment of their 
employees and applicants for employment are free of such discrimination 
and harassment. Recipient and its subcontractors shall comply with the 
provisions of the Fair Employment and Housing Act (Government Code 
Sections 12990 et seq.) and the applicable regulations promulgated 
thereunder (California Code of Regulations, Title 2, Section 7285.0 et 
seq.). The applicable regulations of the Fair Employment and Housing 
Commission implementing Government Code Section 12990 (a-f), set 
forth in Chapter 5 of Division 4 of Title 2 of the California Code of 
Regulations are incorporated into this Agreement by reference and made 
a part of it as if set forth in full. Recipient and its subcontractors shall give 
written notice of their obligations under this clause to labor organizations 
with which they have a collective bargaining or other Agreement. 
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The Recipient shall include the nondiscrimination and compliance 
provisions of this clause in all subcontracts to perform work under this 
Agreement. 

 c. Drug-Free Workplace Certification 

 By signing this Agreement, the Recipient hereby certifies under penalty of 
perjury under the laws of the State of California that the Recipient will 
comply with the requirements of the Drug-Free Workplace Act of 1990 
(Government Code Section 8350 et seq.) and will provide a drug-free 
workplace by taking the following actions: 

(1) Publish a statement notifying employees that unlawful 
manufacture, distribution, dispensation, possession, or use of a 
controlled substance is prohibited and specifying actions to be 
taken against employees for violations as required by Government 
Code Section 8355(a)(1). 

(2) Establish a Drug-Free Awareness Program as required by 
Government Code Section 8355(a)(2) to inform employees about all 
of the following: 

 The dangers of drug abuse in the workplace;  

 The person's or organization's policy of maintaining a drug-
free workplace; 

 Any available counseling, rehabilitation, and employee 
assistance programs; and 

 Penalties that may be imposed upon employees for drug 
abuse violations. 

(3) Provide, as required by Government Code Section 8355(a)(3), that 
every employee who works on the proposed project: 

 Will receive a copy of the company's drug-free policy 
statement;  

 Will agree to abide by the terms of the company's statement 
as a condition of employment on the project. 

Failure to comply with these requirements may result in suspension of 
payments under the Agreement or termination of the Agreement or both, 
and the Recipient may be ineligible for any future State awards if the 
Energy Commission determines that any of the following has occurred: (1) 
the Recipient has made false certification, or (2) violates the certification by 
failing to carry out the requirements as noted above. 

 d. Child Support Compliance Act (Applicable to California Employers) 

For any Agreement in excess of $100,000, the Recipient acknowledges 
that: 
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 It recognizes the importance of child and family support obligations 
and shall fully comply with all applicable State and federal laws 
relating to child and family support enforcement, including, but not 
limited to, disclosure of information and compliance with earnings 
assignment orders, as provided in Chapter 8 (commencing with 
section 5200) of Part 5 of Division 9 of the Family Code; and 

 To the best of its knowledge is fully complying with the earnings 
assignment orders of all employees and is providing the names of 
all new employees to the New Hire Registry maintained by the 
California Employment Development Department. 

 e. Americans with Disabilities Act 

 By signing this Agreement, Recipient assures the State that it complies with 
the Americans with Disabilities Act (ADA) of 1990 (42 U.S.C. 12101, et 
seq.), which prohibits discrimination on the basis of disability, as well as 
applicable regulations and guidelines issued pursuant to the ADA.  

24. Site Visits  

The Energy Commission and/or its designees have the right to make site visits at 
reasonable times to review project accomplishments and management control 
systems and to provide technical assistance, if required.  Recipient must provide 
and must require subawardees to provide reasonable facilities and assistance for 
the safety and convenience of the government representatives in the performance 
of their duties.  All site visits and evaluations must be performed in a manner that 
does not unduly interfere with or delay the work. 

25. Confidentiality 

A. Information Considered Confidential 

Confidential information is information designated confidential pursuant to 
the procedures specified in 20 CCR 2505. If applicable, all Recipient 
information considered confidential at the commencement of this 
Agreement is designated in the Attachment to this Exhibit. 

B. Confidential Deliverables: Labeling and Submitting Confidential Information 

Prior to the commencement of this Agreement, if applicable, the parties 
have identified in the Attachment to this Exhibit, specific Confidential 
Information to be provided as a deliverable.  All such confidential 
deliverables shall be marked, by the Recipient, as “Confidential” on each 
page of the document containing the Confidential Information and 
presented in a sealed package to the Energy Commission Grants Officer.  
(Non-confidential deliverables are submitted to the Accounting Office.)  All 
Confidential Information will be contained in the “confidential” volume: no 
Confidential Information will be in the “public” volume. 
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C. Submittal of Unanticipated Confidential  Information as a Deliverable 

The Recipient and the Energy Commission agree that during this 
Agreement, it is possible that the Recipient may develop additional data or 
information not originally anticipated as a confidential deliverable.  In this 
case, Recipient shall follow the procedures for a request for designation of 
Confidential Information specified in 20 CCR 2505.  The Energy 
Commission’s Executive Director makes the determination of confidentiality. 
 Such subsequent determinations may be added to the list of confidential 
deliverables in the Attachment to this Exhibit. 

D. Disclosure of Confidential Information 

Disclosure of Confidential Information by the Energy Commission may only 
be made pursuant to 20 CCR 2506 and 2507.  All confidential data, records 
or deliverables that are legally disclosed by the Recipient or any other entity 
become public records and are no longer subject to the above 
confidentiality designation. 

26.  Budget Contingency Clause 

It is mutually agreed that this Agreement shall be of no further force and effect if 
the Budget Act of the current year and/or any subsequent years covered under 
this Agreement does not appropriate sufficient funds for the work identified in 
Exhibit A. In this event, the Energy Commission shall have no liability to pay any 
funds whatsoever to the Recipient or to furnish any other consideration under 
this Agreement, and the Recipient shall not be obligated to perform any 
provisions of this Agreement. 

If funding for any fiscal year is reduced or deleted by the Budget Act for 
purposes of this program, the Energy Commission shall have the option to either: 
1) cancel this Agreement with no liability occurring to the Energy Commission; or 
2) offer an Agreement Amendment to the Recipient to reflect the reduced 
amount. 

27. Public Works -- Payment of Prevailing Wages  

Generally Required by Law 

Projects that receive an award of public funds from the Energy 
Commission often involve construction, alteration, demolition, installation, 
repair or maintenance work over $1,000.  

NOTE:  Projects that receive an award of public funds from the 

Energy Commission are likely to be considered public works under 

the California Labor Code.   See Chapter 1 of Part 7 of Division 2 of 

the California Labor Code, commencing with Section 1720 and Title 

8, California Code of Regulations, Chapter 8, Subchapter 3, 

commencing with Section 16000.   
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Accordingly, the Energy Commission assumes that all projects it funds are public 
works.  Projects deemed to be public works require among other things the 
payment of prevailing wages.   

NOTE:  Prevailing wage rates can be significantly higher than non-

prevailing wage rates.   

By accepting this grant, Recipient as a material term of this agreement shall be 
fully responsible for complying with all California public works requirements 
including but not limited to payment of prevailing wage.  Therefore, as a material 
term of this grant, Recipient must either: 

(a) Proceed on the assumption that the project is a public work and ensure that:  

(i) prevailing wages are paid; and 

(ii) the project budget for labor reflects these prevailing wage 
requirements; and  

(iii) the project complies with all other requirements of prevailing wage 
law including but not limited to keeping accurate payroll records, 
and complying with all working hour requirements and 
apprenticeship obligations;  

or, 

 (b)  Timely obtain a legally binding determination from DIR or a court of 
competent jurisdiction before work begins on the project that the proposed 
project is not a public work. 

NOTE:  Only the California Department of Industrial Relations (DIR) and 

courts of competent jurisdiction have jurisdiction to issue legally binding 

determinations that a particular project is or is not a public work.   

If the Recipient is unsure whether the project receiving this award is a “public 
work” as defined in the California Labor Code, it may wish to seek a timely 
determination from the California Department of Industrial Relations (DIR) or an 
appropriate court.   

NOTE:  Such processes can be time consuming and therefore it may not be 

possible to obtain a timely determination before the date for performance 

of the award commences. 

If the Recipient does not timely obtain a binding determination from DIR or a 
court of competent jurisdiction that the project is not a public work, before the 
grant agreement from the Energy Commission is executed, the Recipient shall 
assume that the project is a public work and that payment of prevailing wages is 
required and shall pay prevailing wages unless and until such time as the project 
is subsequently determined to not be a public work by DIR or a court of 
competent jurisdiction. 

NOTE:  California Prevailing Wage law provides for substantial damages 

and financial penalties for failure to pay prevailing wages when payment of 

prevailing wages is required. 
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Subcontractors and Flow-down Requirements.  Recipient shall ensure that its 
subcontractors, if any, also comply with above requirements with respect to 
public works/prevailing wage. Recipient shall ensure that all agreements with its 
contractors/subcontractors to perform work related to this Project contain the 
above terms regarding payment of prevailing wages on public works projects.  
Recipient shall be responsible for any failure of Recipient’s subcontractors to 
comply with California prevailing wage and public works laws. 

Indemnification and breach.  Any failure of Recipient or its subcontractors to 
comply with the above requirements shall constitute a breach of this agreement 
that excuses the Energy Commission’s performance of this grant agreement at 
the Energy Commission’s option, and shall be at Recipient’s sole risk.  In such a 
case, Energy Commission may refuse payment to Recipient of any amount 
under this award and Energy Commission shall be released, at its option, from 
any further performance of this award or any portion thereof.  By accepting this 
grant award, as a material term of this agreement, Recipient agrees to indemnify 
the Energy Commission and hold the Energy Commission harmless for any and 
all financial consequences arising out of or resulting from the failure of Recipient 
and/or any of Recipient’s subcontractors to pay prevailing wages or to otherwise 
comply with the requirements of prevailing wage law. 

Budget.  Recipient’s budget on public works projects must indicate which job 
classifications are subject to prevailing wage. For detailed information about 
prevailing wage and the process to determine if the proposed project is a public 
work, Recipient may wish to contact the California Department of Industrial 
Relations (DIR) or a qualified labor attorney of their choice for guidance.  

Covered Trades.  For public works projects, Recipient may contact DIR for a list 
of covered trades and the applicable prevailing wage.  

Questions.  If Recipient has any questions about this contractual 
requirement or the wage, record keeping, apprenticeship or other 
significant requirements of California prevailing wage law, it is 
recommended that Recipient consult DIR and/or a qualified labor attorney 
of its choice before accepting the award for this grant. 

Certification.  Recipient shall certify to the Energy Commission on each 
Payment Request Form, either that (a) prevailing wages were paid to eligible 
workers who provided labor for work covered by the payment request and that 
the Recipient and all contractors and subcontractors otherwise complied with all 
California prevailing wage laws, or (b) that the project is not a public work 
requiring the payment of prevailing wages.  In the latter case, Recipient shall 
provide competent proof of a DIR or court determination that the project is not a 
public work requiring the payment of prevailing wages. 
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Prior to the release of any retained funds under this Agreement, the Recipient 
shall submit to the Energy Commission the above-described certificate signed by 
the Recipient and all contractors and subcontractors performing public works 
activities on the project. Absent such certificate, Recipient shall have no right to 
any funds under this grant, and Energy Commission shall be relieved of any 
obligation to pay said funds. 

28. Intellectual Property 

The Energy Commission makes no claim to intellectual property developed 
under this Agreement that is not specified for delivery, except as expressly 
provided herein. 
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1. Funding Restrictions 

A. Applicability of Funding Restrictions:  Recipients are required to comply with all 
regulations applicable to the ARFVT program.  The following funding restrictions 
are based on the Energy Commission’s current regulation found at Title 20, 
California Code of Regulations, section 3103, as of November 2012.   Recipients 
should note that the following item was approved at the November 14, 2012 
Business Meeting:   

ALTERNATIVE AND RENEWABLE FUEL AND VEHICLE TECHNOLOGY 
PROGRAM REGULATIONS. Possible approval of proposed rulemaking 
proceeding to consider possible revision of Section 3103 of the Alternative 
and Renewable Fuel and Vehicle Technology (ARFVTP) Program 
regulations. (Title 20, California Code of Regulations, Section 3103.) This 
includes but is not limited to consideration of possible elimination of the Low 
Carbon Fuel Standard credit discount provisions set forth in subsection (b) of 
the regulation, as well as possible revisions to Subsection (a) of the 
regulation. 

If the rulemaking proceeding results in any changes, revision or elimination of all 
or any portion of current Regulation 3103, the following funding restrictions shall 
automatically become inapplicable to the extent they are inconsistent with the 
new regulation.  If Regulation 3103 does not change, then the following funding 
restrictions shall continue to be fully applicable as provided below. 

B. If Recipient is an obligated party under either the California Low Carbon Fuel 
Standard (17 CCR 95480-95490) (LCFS) or initiatives under Assembly Bill 32 (17 
CCR 95800-96023) (AB 32), Recipient may only receive funding for the portion of 
the project that exceeds what is required for compliance with the applicable 
performance requirement.  For purposes of this Agreement, an “obligated party” 
is one that is required to meet a performance standard under the LCFS or AB 32 
initiatives. 

C. If Recipient is an obligated party under the LCFS or AB 32 or if Recipient “opts 
in” to either program before or during the Agreement term, Recipient agrees that 
if it transfers credits during the term of the Agreement or for a period of three 
years thereafter, it will do so at a discounted value in proportion to the funding 
received from the Energy Commission for the project, according to the following 
formula: 

(Fair market value of credits) X (1 – [Commission Share/Total Facility Costs]),  

where “Total Facility Costs”  includes the Commission share plus all costs 
incurred for the grant funded project, even if not counted as match share (such 
as data collection, operation and maintenance costs, feedstock costs, etc.), and 
any prior investments related to the production of fuel from the project. 

This requirement applies only to credits generated by the project during the term 
of the Agreement. 
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D. If, during the term of the Agreement or for a period of three years thereafter, the 
Recipient transfers credits generated by the project during the term of the 
agreement, the Recipient shall submit a report to the Energy Commission that 
demonstrates that the value of the credit was discounted in proportion to the 
funding received by the Energy Commission. The report shall include: 

 The Recipient’s name and Grant Agreement number, 

 The percentage of Commission funds to Recipient funds expended during the 

grant agreement, 

 The amount of fuel produced and credits generated during the term of the 

Agreement, 

 The fair market value of the credits at the time of transfer, including a 

justification of that fair market value, 

 The negotiated value of the credits at the time of transfer (must be at least 

reduced from the fair market value by the percentage of Commission funds 

received), 

 Any additional information as specified in writing in advance by the CAM. 

E. If Recipient violates this term, the Commission may, without prejudice to 
any of its legal remedies, require the Recipient to repay the project funds in 
proportion to the value of the credits transferred in violation of this 
provision, remove the Recipient from eligibility for Alternative and 
Renewable Fuel and Vehicle Technology Program funding and/or bring a 
debarment action to preclude future incentives and awards. 

F. This term survives the end of the Agreement for any reason. 
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EXHIBIT E 
Contacts List 

 

 
Commission Agreement Manager: 

 
Elyse Cheung-Sutton 
California Energy Commission 
1516 Ninth Street, MS - 27 
Sacramento, CA  95814 
Phone: (916) 654-4732 
Fax: (916) 654-4676 
e-mail:elyse.cheung-sutton  

@energy.ca.gov 
 

 
Grantee Project Manager: 

 
Jim Fredrickson 
Santa Barbara County 
Air Pollution Control District 
260 N. San Antonio Road, Suite A 
Santa Barbara, CA 93110 
Phone:  (805) 961-8892 
e-mail: fredricksonj@sbcapcd.org  

 
Commission Agreement Officer: 

 
Kevyn Piper 
California Energy Commission 
1516 Ninth Street, MS - 18 
Sacramento, CA  95814 
Phone: (916) 654-4845 
Fax: (916) 654-4423 
e-mail: kevyn.piper@energy.ca.gov  
 

 
Grantee Administrator/  
Project Director: 
 
Ben Ellenberger 
Santa Barbara County 
Air Pollution Control District 
260 N. San Antonio Road, Suite A 
Santa Barbara, CA 93110 
Phone:  (805) 961-8879 
e-mail: ellenbergerc@sbcapcd.org  

 
Commission Accounting Officer: 

 
  Kathy Jones 

California Energy Commission 
1516 Ninth Street, MS - 2 
Sacramento, CA  95814 
Phone: (916) 654-4377 
Fax: (916) 653-1435 
e-mail: kathy.jones@energy.ca.gov 

 
Grantee Accounting/Budget Officer: 
 
Kristina Costa 
Santa Barbara County 
Air Pollution Control District 
260 N. San Antonio Road, Suite A 
Santa Barbara, CA 93110 
Phone:  (805) 961-8813 
e-mail: costak@sbcapcd.org  

 
Commission Legal Notice: 
 
Tatyana Yakshina 
Grants Manager 
1516 Ninth Street, MS-18 
Sacramento, CA 95814-5512 
Phone:  (916) 654-4204 
Fax:  (916) 654-4423 
e-mail: 
tatyana.yakshina@energy.ca.gov 

 

 
Grantee Legal Notice: 
 
Molly Pearson 
Santa Barbara County 
Air Pollution Control District 
260 N. San Antonio Road, Suite A 
Santa Barbara, CA 93110 
Phone:  (805) 961-8838 
e-mail: pearsonm@sbcapcd.org  
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